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{. ARTICLE NUMBER 123 MADE FLT 56 21 MAR 63, ENDURANCE
2 HOURS AND 15 MINUTES. GROSS WEIGHT 90,000, CG 20 PERCENT.
PILOT BOB GILLILAND. MAXIMUN SPEED 319 KEAS AT 30,000 FEET.
MAXIMUM ALTITUDE 36,000 FEET. PURPOSE OF FLT INS, TYPE II
PAYLOAD, AND ADF TESTS. ,

20 THE PROGRAM TODAY 21 MAR 63 WAS TO MAKE § PASSES OVER
THE TARGETS AT EACH PASS AT A.SLIGHTLY -
CHANGED FOCUS OF THE CAMERA TO CALIBRATE THE CAMERA TO THE
OPT IMUM FOCAL LENGTH.

3o TAKEOFF WAS MADE IN AB FOLLOWED BY A CLINB TO 32,008
FEET DIRECTLY OVER THE BASE, FROM HERE THE ARTICLE MADE THE
FIRST PASS OVER GOING NORTH, RETURNED GOING SOUTH, AND
ONCE MORE GOING NORTH. AT THIS POINT A RUN WAS MADE OVER THE
TRIANGULAR INS COURSE BETWEEN AUSTIN, ELY, AND CURRENT. DURING
THIS PHASE THE AUTO-NAVIGATION MODE WAS TRIED BUT WAS TOO DIFFIGULT
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T0 USE TO GET ON COURSE HOWEVER OQCE THE ARTICLE WAS PUT ON COURSE

" MANUALLY THIS MODE WORKED FINE. IHIé ¥AS THEN FOLLOWED BY THREE

MORE RUNS OVER THE TARGETS AT GOING NORTH AND SOUTH.
4. THE PILOT REPORTED THAT THE-iNS sxewsn NO ERROR AT ELY, AUSTIN,

~°CURRENT, AND OVER EARTH BUT WAS OFF 4 MILES ON DISTANCE TO GO AT

CREAD 96 ﬁILES, SHOULD READ lﬁﬁ).

5, THE NEW ADF ANTENNA WAS TRIED sND PILOT WAS ABLE TO HOME PER-
FECTLY ON EARTH FROM 198 MILES OUT, HOVEVER THE FREQUENCIES SEEM
T0 BE OFF. IN TRYING TO TUNE ELY HE GOT. RENO WITH EXCELLENT DIRECTION
INDICATION. FREQUENCY OF EARTH VAS OFF ALSO. -

6. GILLILAND WILL DO NIGHT TAKEOFFS AND LANDINGS IN 124 TONIGHT
21 MAR 63. |

7. THEY ARE STILL TRYING TO GET 122 IN THE AIR TODAY 21 HAR 63
BUT IT LOOKS MORE LIKELY IT WILL BE 22 MAR 63. NUMBER 123 IS SCHEDULED
TO FLY TYPE III aND INS 22 MaAR 63. NUMBER 124 IS SCHEDULED FOR -
TRAINING FLT TOMORROW 22 MAR 63. N |

8. ENGINE 217 HAS NOT AS YET BEEN RECEIVED BY LAC FOR INSTALLATION
IN NUMBER 121 S0 IT IS UNLIKELY {21 WILL BE READY FOR FLT BEFORE
23 OR 25 MARCH. |

9. NUMBER 125 IS STILL DOWN FOR ARC-5@ INSTALLATION.

10. NUMBER 126 ARRIVED LATE LAST NIGHT 20 HMAR 63 AND HAS BEEN
UNCRATED. ACCORDING TO INSPECTION RECORDS THERE IS CONSIDERABLE

FACTORY FINAL ASSEMBLY AND TEST
TO BE DONE ON THE ACFT AS HAS BEEN THE CASE ON ALL
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ACFT DELIVERED TO DATE EXCEPT NUMBER 121. NUMBER 126 IS NO IMPROVEMENT

OVER 125 AND POSSIBLY A LITTLE WORSE. ESTINATE FOUR WEEKS OF ASSEMBLY
AND TEST REMAINS PLUS THE FLT TEST CREWS® FINAL TESTS, CHECKOUTS,
INSPECTIONS, RUN UPS, ETC, FOR AN ESTIMATED TOTAL OF EIGHT

VEEKS BEFORE FLT READY. THESE Esrzmatzs BASED ON PAST PERFORMANCE

"ON FIRST 5 ACFT. e
| | | 5) llo
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